PKS - IT Projects Spend - Oversight Projects Only

Based on Seattle IT Project Spend ortfollo

% of Total Budget Cost

Integrated Asset and Work Management System Green 3.73% $78318.00
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Based on Seattle IT Project Spend Portfolio

Budget at
Completion

$2100000.00
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